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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: 

FROM: 

July 15, 1994 

Neil Norr~ll, OSC, USEPA Region 
Response and Prevention Branch 

TO: K. Callahan, EPA 
R. Salkie, EPA 
J. Marshall, EPA 

-5. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
R. Byrnes, OIG 
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 
Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Thirty (30) 

II. BACKGROUND 

site No.: 
Delivery Order No.: 
Response Authority: 
NPL status: 
State Notification: 
Action Memorandum: 
start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 
itD. 
Approved 9/93 
10/14/93 
N/A 
N/A 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
detailed site information.) 
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IV. RESPONSE INFORMATION 

A. 

B. 

c. 

D: 

Planne~Re~oval Actions '. 
The Nearpara Rubber site,removal action has been divided 
into two phases '.' Phase 1 ,consisted of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 includes the transportation and proper .disposal 
of the hazardous materials located on site. ' 

situation 
, , 

1. Current situation . , 

'site security will continue' throughout the removal 
action. All materials located at the Nearparasite have 
been sampled and have undergone, characterization. 
Materials have been consolidated, drummed, bulked, and 
assigned to wastestreams. Disposal' of materials is in 
progress. Disposal facility compliance has ,been verified 
by the designated Regional contacts., ' Samples and 
profiles have been sent for all completedwastestreams. 

2. Removal Actions to Date 

o 

Removal o'f mate'rial from the sump in the process building 
is complete. The material has been bulked into,drums and 
staged in the warehouse. Shipment of the bulked 
flammable organic liquids was completed Friday, July 15, 
1994, as scheduled. , The facility originally chosen to 
receive the organic liquids was not able ' to 'accept the 0 
wastes at this time. Instead of delaying transport and 
extending the time on site, an alternate facility was 
chosen. Facility compliance was verified by ' the 
appropriate Regional contact. 

3. Enforcement 

Personnel from the 'Office of Regional Counsel v'isited the 
site and reviewed documents. Informat'ion obtained will 
be used to determine potential enforcement actions. 

Next steps 
, -

Approvals have been ' received from ', a'll disposal 
facilities. Scheduling of the remaining shipments is in 
progress. Aqueous liquids bulk loads are scheduled for 
Monday and Wednesday of next week. Drummed materials are 
scheduled to be shipped on Tuesday; July 19 I 1994 and 
Friday, July 22, 1994. The shipments will include all 
acids, bases: oicidizers, ' PCBS', and organic solids. A 
disposal : schedule for the labpacks ' and PPE has not ' been 
finalized ' at this ,time. ' 

Key:Issues 
none. o 
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v. cost Information (Up to 7/08/94) 

Cost 
To Date 

EPA costs: $ 89,000 

ERCS costs: $ 560,000 

TAT costs: • $ 81,000 

TOTAL Costs to Date: $ 730,000 

Note : 

All costs shown are approximate and should be used for estimates 
only. 
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